
 
Snohomish County 

 

Facilities & Fleet Management 
Courthouse Project 

 
3000 Rockefeller Ave., M/S 404 

Everett, WA 98201-4046 
425.388.3087 

www.snoco.org 
 

Dave Somers 

County Executive 

 
 
 

   
Courthouse Renovation and Addition Project Update – 01.03.20 Page 1 

Courthouse Project Update 01.03.20 
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING 
MONTHLY MEETING SERIES:  next instance, 01.16.20 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Resolved:  Hoffman’s previously reported schedule extension request, resulting 
from a series of requests for information regarding interior framing and window 
trim, has been resolved without adding days to the project schedule. Per contract, 
Hoffman is required to notify the County of any potential schedule impacts. 

• Prior schedule impacts being monitored: 
o Hoffman’s elevator subcontractor has been working since 11/14 to maintain 

a revised recovery schedule, due to delayed delivery and permitting. 
o Hoffman’s exterior cladding subcontractor is on a recovery schedule due to 

delayed mobilization. The exterior cladding is a non-critical path item and 
should not impact substantial completion. 

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.c. 
Close up and weather-tighten the east face of the Addition stair tower; continue building 
the Addition elevators; pour the remaining concrete walls, ramp, and planters for the 
new Courthouse entrance; continue exterior site work on the North Campus; install the 
remainder of the Addition’s building skin; complete renovations in the chambers and 
support areas for Courtrooms 2B, 5A and 5B; perform early structural work above 
ceilings near the Commissioner Courts chambers area; install cabinetry and ceiling tiles 
in the remainder of the Addition; install flooring and/or carpet tiles in the remainder of 
the Addition. 

c. Progress to Date  
Removed the man-lift (construction elevator) from the east face of the Addition stair 
tower; set carpet tile and rubber base on Addition Levels 2, 3, and 4; set ceiling tiles on 
Addition Levels 3 and 4; connected each floor to the Addition’s MEP (mechanical / 
electrical / plumbing) risers; replaced the cooling towers atop the Courthouse; built cab 
frames and set weights for both Addition elevator cars; installed ceiling grids in the 
Addition; poured the planter wall footings on the north and east sides of the Addition; 
framed and sheathed the Addition stair tower; installed cabinetry on Addition Levels 2 
through 5; hung and painted drywall on all levels of the Addition; weather-tightened the 
Addition; cut openings between the Courthouse and Addition at the Basement and Levels 
2 and 4; installed the roof membrane; installed tile, partitions, and accessories in the 
future restroom core; hoisted the Addition’s rooftop HVAC units into place; installed 
overhead and in-wall MEP on all levels of the Addition; performed renovations in 
Courtrooms 2B through 2E and 5A through 5D. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  3/12/20 
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c. Phase 2 Substantial Completion:  3/4/21  

• Reflects non-compensable time extensions to cover delays resulting from removal 
of contaminated soils and the remnants of the old County Detention Home, and 
from the February 2019 snowstorms. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 10/31/19:  $39,233,836 

 
3. Changes 

• None at this time. 
 

4. Upcoming Project Decisions Needing Court Input 
 

Due Date Item 

  
  

 
5. Stakeholder Concerns  

a. Jury Assembly Furniture – Lynn Gray from Facilities has provided Superior Court with a 
plan for providing power and data to chairs so that jurors can plug in devices while 
waiting. The project architect, CBRE Heery, has provided Superior Court with a design for 
the room’s use as a ceremonial courtroom. 

b. Phase 2 Office Move Planning – The Project Team held Phase 2 (2020-21) planning 
meetings with all building tenant groups and followed up with Hoffman Construction.  

i. The County, OAC, and Hoffman are working together to finalize a Phase 2 
logistics plan for distribution. Follow-up with selected stakeholder groups is 
occurring. 

ii. Key objective is to keep as many courtrooms open and operating as possible. 
c. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 

to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule. 

 
6. Announcements / Action Items 

a. Restroom Closure, Courthouse 2nd and 4th Floors – Public restrooms on both floors are 
closed so that crews can make a connection between the Courthouse and Addition.  

i. Signs posted will direct building users and visitors to other floors, or to the men’s 
room on the 2nd floor of the Mission Building. 

ii. The men’s room on 2nd floor has been converted to a women’s room. 
iii. Departmental restrooms on 4th floor will not be affected. 

 
b. Current and Upcoming Courtroom and Chambers Work (2019-20) 

i. 3A (District Court Department 2) – ongoing since April 1. Millwork and 
casework are complete; audio-visual installation is near completion. 
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ii. 2A (Superior Court C201) Chambers Area – Crews are reinstalling ductwork, 
lights, and ceiling ahead of a January 6 completion. 

iii. 2B (Superior Court Department 1) – Crews have returned to finalize upgrades, 
working through a scheduled completion of January 3. Sprinklers and new 
carpeting have been installed; acoustic paneling to follow. 

iv. 5A & 5B Chambers Areas (respectively, Depts. 12 & 11) – December 23 to 
January 3. Collector plates and seismic bracing have been installed. As of the 
time of this report, the plates and bracing will be fireproofed prior to ceiling 
reinstallation. 

c. Commissioner Chambers Early Phase 2 Work (2019-20)  
i. Overview – Install above-ceiling structural steel elements in two Court IT 

offices on Level 1, then continue with selected Commissioner chambers. 
o The IT offices will become swing space for Commissioners displaced by 

structural steel and shear wall work before and during Phase 2. 
o Facilities will install a new temporary door to close off this hallway. 

ii. Current Progress – Structural steel elements installed in Court IT offices are 
awaiting fireproofing, which is expected to occur before January 4. 

d. Next Meetings in Series – January 16, February 13, March 12. 
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Figure 1: Courtroom Rosetta Stone 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Thompson high-profile trial courtroom 

2B Superior Dept 1 Alexander Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Harness / Gaer   

1C Commissioner B Moriarty   

1D Commissioner C Harness / Gaer   

1E Commissioner D Waggoner   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Figure 2:  Progress Photo. 
 

 

Shelving system installation in the future Law Library, existing Courthouse basement, as viewed 
from the exit to the Courthouse elevator lobby.  
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Hoffman’s most recent 6-week lookahead (12/31/19, first page) 
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Hoffman’s most recent 6-week lookahead (12/31/19, continued) 
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Hoffman’s most recent 6-week lookahead (12/31/19, continued) 
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Hoffman’s most recent 6-week lookahead (12/31/19, continued) 

 

 


